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SOUTH DAKOTA 9-1-1 COORDINATION BOARD 

MEETING MINUTES (DRAFT) FOR JULY 31, 2019 

VIA TELECONFERENCE 

 
Board members present:  Brown, Bryan, DeNeui, Harding, Littau, McPeek, Miller, Serr, Rufledt (joined late) 
Board Members Absent:  Kippley, Mundahl  
Staff Present:  Maria King (NG911 Project Manager) 
Others present:  Dawn Hill (DPS), Arin Diedrich (DPS), Paul Bachand, Bob Mercer (KELO), Gary Loflin (Central 
Square Technologies) 
 

I. Call to Order and Roll Call  

The meeting was called to order at 9:01AM Central Time by McPeek.  Roll call was taken and a quorum was 
present.     

II. Adoption of Agenda 

Motion to approve the meeting agenda.  
  
Moved by:  Littau Seconded by:  Harding 
Discussion:  None   
Vote:   8 yeas, 0 nays.  Motion carried unanimously.     
 

III. Approval of Meeting Minutes 

Motion to approve the June 21, 2019 meeting minutes with a change to revise the number of yea votes 
under item #3 from 0 to 7. 
 
Moved by:  DeNeui Seconded by:  Littau 
Discussion:   None 
Vote:   8 yeas, 0 nays.  Motion carried unanimously.   

IV. NG911 Project Update 

A. Executive Session per SDCL 1-25-2 (3) 
 
Motion to go into Executive Session to consult with legal counsel about possible litigation and contractual 
matters per SDCL 1-25-2 (3).  Including board members, staff (Maria & Jenna, Arin, Dawn), and Paul Bachand.  
 
Moved by:  Harding   Seconded by:   Bryan 
Discussion:  None 
Roll Call Vote:     8 yeas, 0 nays.  Motion carried unanimously. 
 
The board went into executive session at 9:09AM Central Time.  Rufledt joined the call at approximately 
9:40AM.  The board came out of executive session at 9:57AM Central Time.   Rejoined original conference 
bridge and resumed meeting at 9:59AM.   
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B. NG911 Project Update 
King reported that we are making great strides with project.  Lots of work is taking place behind the scenes 
on the network side.  CenturyLink is working to get circuits all set up and can then provide project plan with 
timelines.   PSAPs  are cooperating with information when requested. CenturyLink engineers completed site 
surveys at all 28 PSAPs and 2 backup PSAPs.   Initial findings revealed a few areas that will require further 
action.  Need to have workstation and back room UPS equipment replacement discussion.  Will likely not be 
able to use existing cabling.  CPUs and UPS units sitting on floor/carpet – issues with dust, dirt, static, etc.  
CenturyLink recommends that those be elevated and off the floor to improve function and achieve optimal 
lifespan.   
Customer Configuration System (CCS) training took place the week of July 22-26.  PSAPs have data entry to 
do as homework to enter contacts and system users.   
Team call every week to provide updates, progress on action items and discuss topics as they come up. 
 
Motion to authorize staff to have CenturyLink provide estimates for equipment and cabling needs identified 
during site surveys and report back to board. 
 
Moved by:  DeNeui       Seconded by: Littau 
Discussion:  None 
Roll Call Vote:   9 yeas, 0 nays.  Motion carried unanimously. 
 

 
V. Other Business  

A. Next regularly scheduled meeting is scheduled for August 15.   
 

VI. Public Comment 

There was no public comment.   

VII. Adjourn 

Motion to adjourn the meeting.  
 
Moved by:  Littau Seconded by:   Serr 
Discussion:  None 
Vote:    9  yeas, 0 nays.  Motion Carried unanimously.  Meeting adjourned at  10:19AM Central Time.  


